

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R & B – Ranga Reddy District - Improvements to Pahadisharif to RCI Road from Km 0/0 to 3/4 in Ranga Reddy District” sanctioned under RIDF-XVI tranche – Permission for Closure of Contract – Accorded - Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Rt.No. 100

Dated: 22-01-2014.

Read the following:-

1. G.O.Ms.No.119, TR&B (R.I) Dept., dt. 19.8.2010.
2. From the Engineer-in-Chief (R&B) Rural Roads,
Lr.No.NABARD/ REP/DCE(N)/DEE-III-/AE-7/2010, Dt.04-09-2013.

--

O R D E R:

In G.O. 1st read above, Government had accorded Administrative Sanction for Rs.116.00 lakhs of the work “improvements to Pahadisharif to RCI Road from km 0/0 to 3/4 in Ranga Reddy District” under RIDF-XVI tranche.

2. The E-in-C (R&B), Rural Roads, in his letter 2nd read above has informed that the contract was awarded to Sri M.Jaganmohan Reddy at 29.39% Less than the Estimate Contract Value of Rs.1,00,79,448, which is as per SSR 2008-09. The value of agreement is Rs.71,17,098. The date of handing over of site was 21-03-2011 and the target date of completion of the work was fixed as 20-03-2012.

3. The E-in-C (R&B) Rural Roads has also informed that the Contractor viz., Sri Jaganmohan Reddy had taken up the work and completed to the extent as per the direction of department and now he has requested to close the contract of the work upto the executed part and to settle the account. Hence, submitted proposal to the Government for according permission for closure of contract in respect of the subject work.

4. In the circumstances reported by the Engineer-in-Chief (R&B), Rural Roads, Government after careful examination of the matter hereby accord permission for closure of contract in respect of the work “Improvements to Pahadisharif to RCI Road from Km 0/0 to 3/4 in Ranga Reddy District” **subject to the condition that the accounts are to be settled duly affecting all recoveries without any liability to Government, and undertaking from the contractor that he will not put forth any claim against the department.**

5. The Engineer-in-Chief (R&B), Rural Roads, Hyderabad shall take further action accordingly.

6. This orders issues with the concurrence of Finance (WA.I) Department vide their U.O.No.25422/342/WA.I/RIDF/2013, Dt.21.11.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B)Rural Roads, Hyderabad.
Copy to Finance (WA.I) Department
Copy to P.S. to Prl. Secy (R&B)
Copy to P.S. to M (R&B)
Copy to Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER